ECS Configuration Change Request Pagelof 11 Pages

CCR No. 97-1090B Logged Date 8/7/97 Rev. B Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B/C Change Class 1]

Title (description)
Modify FOS ICC RBR Requirements; Add and Delete ICC RBR to L4 Links.

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0048

RTM Change Start New Baseline |:|

Problem

Add and edit ICC RBR clarification text and add release. Add and delete RBR to L4 links.

Revision A: Mandatory attribute is missing from “a_verif_stat” in Table 1.

Revision B: Need to add Table 4 - Delete RBR; Need to Add Table 5 - Add New RBR. Need to Add Table 6: Add
F&PRS to RBR Link.

Proposed Solution
Modify appropriate RBR requirements in attachments. Add and delete RBR to L4 links.

Default values for L4s: req_status = approved; ver_status = unverified.

a_verification_status = un-verified; s_verification_status = un-verified; a_verification_method = demo;
s_verification_method = demo

Revision A: Add missing attribute “un-verified” to appropriate requirements in Table 1.
Revision B: Add tables 4,5 & 6: Delete RBR, Add New RBR & Add F&PRS to RBR Link.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng [] FOS M&O
Procurement [] QO Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC  None Man-Months
Materials
Originator Carol Chachulski (signed) Carol Chachulski 8/5/97
Signature Date
Office FOS Office Manager (signed) Andy Miller 8/5/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:
CCB Chairperson  (signed) Paul Fingerman 8/7/97
Signature Date
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